
Long Term Accord
ID
Task Name
Duration
Start
Finish
Predecess.
48 Pick-up cigarettes 1 day Mon 8/12/02 Mon 8/12/02
49 Week 6 2 days Sat 8/24/02 Sun 8/25/02
50 Pick-up cigarettes 1 day? Sun 9/8/02 Sun 9/8/02
51 Week 10 2 days Wed 9/25/02 Thu 9/26/02
52 Pick-up cigarettes 1 day? Sun 10/6/02 Sun 10/6/02
53 Week 17 2 days Wed 10/23/02 Thu 10/24/02
54 Pick-up cigarettes 1 day? Fri 11/8/02 Fri 11/8/02
55 Week 21 2 days Wed 11/20/02 Thu 11/21/02
56 Pick-up cigarettes 1 day? Sun 12/8/02 Sun 12/8/02
57 Pick-up cigarettes 1 day? Sun 12/22/02 Sun 12/22/02
58 Week 26 2 days Wed 1/1/03 Thu 1/2/03
59 Pick-up cigarettes 1 day? Wed 1/15/03 Wed 1/15/03
60 Pick-up cigarettes 1 day? Wed 1/29/03 Wed 1/29/03
61 Pick-up cigarettes 1 day? Wed 2/12/03 Wed 2/12/03
62 Pick-up cigarettes 1 day? Wed 2/26/03 Wed 2/26/03
63 Pick-up cigarettes 1 day? Wed 3/12/03 Wed 3/12/03
64 Week 39 2 days Sat 3/29/03 Sun 3/30/03
65 Pick-up cigarettes 1 day? Wed 4/16/03 Wed 4/16/03
66 Pick-up cigarettes 1 day? Wed 4/30/03 Wed 4/30/03
67 Pick-up cigarettes 1 day? Wed 5/14/03 Wed 5/14/03
68 Pick-up cigarettes 1 day? Wed 5/28/03 Wed 5/28/03
69 Pick-up cigarettes 1 day? Wed 6/11/03 Wed 6/11/03
70 Week 52 2 days Sat 6/21/03 Sun 6/22/03
71 Neptune Site 397 days? Mon 5/20/02 Fri 6/20/03
72 Screening 17 days Mon 5/20/02 Wed 6/5/02
73 Screen #1 1 day Mon 5/20/02 Mon 5/20/02
74 Screen #2 1 day Tue 5/28/02 Tue 5/28/02
75 Screen 3# 1 day Wed 6/5/02 Wed 6/5/02
76 Clinical Conduct 379 days? Fri 6/7/02 Fri 6/20/03
77 Day -15 3 days Fri 6/7/02 Sun 6/9/02
78 Day -8 3 days Fri 6/14/02 Sun 6/16/02
79 Day -1 3 days Fri 6/21/02 Sun 6/23/02
80 Day 14 3 days Fri 7/5/02 Sun 7/7/02
81 Week 4 3 days Fri 7/19/02 Sun 7/21/02
82 Pick-up cigarettes 1 day Mon 8/5/02 Mon 8/5/02
83 Week 8 2 days Sat 8/17/02 Sun 8/18/02
84 Pick-up cigarettes 1 day? Sun 9/1/02 Sun 9/1/02
85 Week 13 2 days Wed 9/18/02 Thu 9/19/02
86 Pick-up cigarettes 1 day? Mon 9/30/02 Mon 9/30/02
87 Week 17 2 days Wed 10/16/02 Thu 10/17/02
88 Pick-up cigarettes 1 day? Fri 11/1/02 Fri 11/1/02
89 Week 21 2 days Wed 11/13/02 Thu 11/14/02
90 Pick-up cigarettes 1 day? Sun 12/1/02 Sun 12/1/02
91 Pick-up cigarettes 1 day? Sun 12/15/02 Sun 12/15/02
92 Week 26 2 days Sat 1/25/03 Sun 1/26/03
93 Pick-up cigarettes 1 day? Wed 1/8/03 Wed 1/8/03
94 Pick-up cigarettes 1 day? Thu 1/23/03 Thu 1/23/03
Apr '02 May '02 Jun '02 Jul '02 Aug '02 Sep '02 Oct '02 Nov '02 Dec '02 Jan '03 Feb '03 Mar '03 Apr '03 May '03 Jun '03 Jul '0
Project: MDS PS 28123
Date: Wed 5/1/02
Task
Split
Progress
Milestone
Summary
Project Summary
External Tasks
External Milestone
Deadline
Page 2

Source: https://www.industrydocuments.ucsf.edu/docs/nmmx0001

PM3006787654

Long Term Accord

ID	Task Name	Duration	Start	Finish	Predecessors
95	Pick-up cigarettes	1 day?	Thu 2/6/03	Thu 2/6/03	
96	Pick-up cigarettes	1 day?	Thu 2/20/03	Thu 2/20/03	
97	Pick-up cigarettes	1 day?	Mon 3/10/03	Mon 3/10/03	
98	Week 39	2 days	Thu 3/27/03	Fri 3/28/03	
99	Pick-up cigarettes	1 day?	Mon 4/14/03	Mon 4/14/03	
100	Pick-up cigarettes	1 day?	Mon 4/28/03	Mon 4/28/03	
101	Pick-up cigarettes	1 day?	Mon 5/12/03	Mon 5/12/03	
102	Pick-up cigarettes	1 day?	Mon 5/26/03	Mon 5/26/03	
103	Pick-up cigarettes	1 day?	Mon 6/9/03	Mon 6/9/03	
104	Week 52	2 days	Thu 6/19/03	Fri 6/20/03	
105					
106	**Amres Samples**	**433 days**	**Mon 4/29/02**	**Sat 7/5/03**	
107	Assay 26588 Smpls	7 wks	Mon 4/29/02	Sun 6/2/02	
108	Assay 28030 Smpls	5 wks	Mon 6/3/02	Thu 6/27/02	107
109	Assay STScOR	6 wks	Sun 7/28/02	Thu 9/5/02	129
110	**Day -15 Samples**	**40 days**	**Mon 6/3/02**	**Fri 7/12/02**	
111	Ext LNK Day -15 Sampl	1 wk	Mon 6/3/02	Fri 6/7/02	9
112	Ship LNK Day -15 Sam	3 days	Sat 6/8/02	Mon 6/10/02	111
113	Analyze LNK Day -15 S	1 wk	Fri 6/28/02	Tue 7/2/02	112,108
114	Ext NEP Day -15 Samp	1 wk	Mon 6/10/02	Fri 6/14/02	77
115	Ship NEP Ady -15 Sam	3 days	Sat 6/15/02	Mon 6/17/02	114
116	Analyze NEP Day -15 S	1 wk	Wed 7/3/02	Sun 7/7/02	115,113
117	Ext PHX Day -15 Samp	1 wk	Mon 6/17/02	Fri 6/21/02	43
118	Ship PHX Day -15 Sam	3 days	Sat 6/22/02	Mon 6/24/02	117
119	Analyze PHX Day -15 S	1 wk	Mon 7/8/02	Fri 7/12/02	118,116
120	**Day -1 Samples**	**41 days**	**Mon 6/17/02**	**Sat 7/27/02**	
121	Ext LNK Day -1 Sample	1 wk	Mon 6/17/02	Fri 6/21/02	11
122	Ship LNK Day -1 Sampl	3 days	Sat 6/22/02	Mon 6/24/02	121
123	Analyze LNK Day -1 Sn	1 wk	Sat 7/13/02	Wed 7/17/02	122,119
124	Ext NEP Day -1 Sampl	1 wk	Mon 6/24/02	Fri 6/28/02	79
125	Ship NEP Day -1 Samp	3 days	Sat 6/29/02	Mon 7/1/02	124
126	Analyze NEP Day -1 Sr	1 wk	Thu 7/18/02	Mon 7/22/02	125,123
127	Ext PHX Day -1 Sample	1 wk	Mon 6/24/02	Fri 6/28/02	44
128	Ship PHX Day -1 Samp	3 days	Sat 6/29/02	Mon 7/1/02	127
129	Analyze PHX Day -1 Sr	1 wk	Tue 7/23/02	Sat 7/27/02	128,126
130	**Week 13 Samples**	**26 days**	**Sat 9/14/02**	**Wed 10/9/02**	
131	Ext LNK wk 13 Sample	1 wk	Sat 9/14/02	Wed 9/18/02	17
132	Ship LNK wk 13 Sampl	3 days	Thu 9/19/02	Sat 9/21/02	131
133	Analyze LNK wk 13 Sm	1 wk	Sun 9/22/02	Thu 9/26/02	132
134	Ext NEP wk 13 Sample	1 wk	Fri 9/20/02	Tue 9/24/02	65
135	Ship NEP wk 13 Sampl	3 days	Wed 9/25/02	Fri 9/27/02	134
136	Analyze NEP wk 13 Sm	1 wk	Sat 9/28/02	Wed 10/2/02	135
137	Ext PHX wk 13 Sample	1 wk	Fri 9/27/02	Tue 10/1/02	51
138	Ship PHX wk 13 Sampl	3 days	Wed 10/2/02	Fri 10/4/02	137
139	Analyze PHX wk 13 Sm	1 wk	Sat 10/5/02	Wed 10/9/02	138
140	**Week 26 Samples**	**50 days**	**Sat 12/21/02**	**Sat 2/8/03**	
141	Ext LNK wk 26 Sample	1 wk	Sat 12/21/02	Wed 12/25/02	24



Project: MDS PS 26123
Date: Wed 5/1/02

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline

PM3006787655

Source: https://www.industrydocuments.ucsf.edu/docs/nmmx0001

Long Term Accord

ID	Task Name	Duration	Start	Finish	Predecess
142	Ship LNK wk 26 Sampl	3 days	Thu 12/26/02	Sat 12/28/02	141
143	Analyze LNK wk 26 Sm	1 wk	Sun 12/29/02	Thu 1/2/03	142
144	Ext NEP wk 26 Sample	1 wk	Mon 1/27/03	Fri 1/31/03	92
145	Ship NEP wk 26 Sampl	3 days	Sat 2/1/03	Mon 2/3/03	144
146	Analyze NEP wk 26 Sm	1 wk	Tue 2/4/03	Sat 2/8/03	145
147	Ext PHX wk 26 Sample	1 wk	Fri 1/3/03	Tue 1/7/03	58
148	Ship PHX wk 26 Sampl	3 days	Wed 1/8/03	Fri 1/10/03	147
149	Analyze PHX wk 26 Sm	1 wk	Sat 1/11/03	Wed 1/15/03	148
150	**Week 39 Samples**	**22 days**	**Sat 3/22/03**	**Sat 4/12/03**	
151	Ext LNK wk 39 Sample	1 wk	Sat 3/22/03	Wed 3/26/03	30
152	Ship LNK wk 39 Sampl	3 days	Thu 3/27/03	Sat 3/29/03	151
153	Analyze LNK wk 39 Sm	1 wk	Sun 3/30/03	Thu 4/3/03	152
154	Ext NEP wk 39 Sample	1 wk	Sat 3/29/03	Wed 4/2/03	98
155	Ship NEP wk 39 Sampl	3 days	Thu 4/3/03	Sat 4/5/03	154
156	Analyze NEP wk 39 Sm	1 wk	Sun 4/6/03	Thu 4/10/03	155
157	Ext PHX wk 39 Sample	1 wk	Mon 3/31/03	Fri 4/4/03	64
158	Ship PHX wk 39 Sampl	3 days	Sat 4/5/03	Mon 4/7/03	157
159	Analyze PHX wk 39 Sm	1 wk	Tue 4/8/03	Sat 4/12/03	158
160	**Week 52 Samples**	**22 days**	**Sat 6/14/03**	**Sat 7/5/03**	
161	Ext LNK wk 52 Sample	1 wk	Sat 6/14/03	Wed 6/18/03	36
162	Ship LNK wk 52 Sampl	3 days	Thu 6/19/03	Sat 6/21/03	161
163	Analyze LNK wk 52 Sm	1 wk	Sun 6/22/03	Thu 6/26/03	162
164	Ext NEP wk 52 Sample	1 wk	Sat 6/21/03	Wed 6/25/03	104
165	Ship NEP wk 52 Sampl	3 days	Thu 6/26/03	Sat 6/28/03	164
166	Analyze NEP wk 52 Sm	1 wk	Sun 6/29/03	Thu 7/3/03	165
167	Ext PHX wk 52 Sample	1 wk	Mon 6/23/03	Fri 6/27/03	70
168	Ship PHX wk 52 Sampl	3 days	Sat 6/28/03	Mon 6/30/03	167
169	Analyze PHX wk 52 Sm	1 wk	Tue 7/1/03	Sat 7/5/03	168



Project: MDS PS 28123
Date: Wed 5/1/02

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone

PM3006787656

Source: https://www.industrydocuments.ucsf.edu/docs/nmmx0001